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CONSTRUCTION VALUE ENGINEERING CONCEPT PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

Date 05/07/2008

ContractID 080229-408 2 Job No. J4P1851

County Jackson . Route 70 - Original Bid Cost $1,177,875.75
Contractor ~Comanche Construction, Inc. By JoeRitz @{\/g/&r
Designed By MoDOT | Phone 9137825080

VEC P 0%-UHb

1. Description of exwtmg requirements and proposed change(s) Advantagelelsadvantages

See attached letter for proposal

' 2. Estimate of reduction in construction costs. ' $0.00

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and opera’aons

‘4. Anticipated date for submittal of detaxled change(s) of items required by Sectmn 104.6 of the
Specifications. _

(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, notmor the effect of contract
comple’aon time or delivery schedule. -

05/26/2008 Prior to work beginning in apposing lane
(date) - (effect)

6. Dates of any previous or concurrent submission of the same proposal.

 (date and/or dates)




Additional Comments:

This traffic management plan change costs the Commission $10,069.50 for additional traffic control devices.
Comanche agrees to pay for the additional costs for the traffic barrier of $10,126.00. This is approximately a
50/50 split in costs. Additionally, Comanche agrees to reduce the working days by 15 days. The reduction of
days that traffic is impacted on I-70 far outweigh the additional cost to the Commission. '

** Portion Below This Line To Be Filled Out by MoDOT **

Comments: T agree with this Value Engineering proposal. The road user cost for the lane closures on I-70 are

calculated at $6100 per day and are listed as liquidated damages in JSP F. The reduction of 15
working days for the cost of $10,069.50, to cover the contractor's direct expense for fraffic control
devices, results in a great benefit to our customers.
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 VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

- Bridge/Structure/Footings
Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT
o Paving (PCCP, ect.)
Grading/MSE Walls
Signal/Lighting/ITS
Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Revise traffic control plan to reduce impact on traveling public. Proposal will actually cost an
additional $10,000 for traffic control devices, but will reduce working days by 15. User cost for lane
closures on I-70 are $6100/day. '

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.

Proposal is not large




